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2015 SRA Review Timeline 

 

November 12, 2013  SRA Review Training  

 

January 2014 Webinar/ Training (if needed) 

Units Begin 2015 SRA Review 

 

November 3, 2014 SRA Review Areas Approved at Region; all documentation 
in SRA Tracker database (SRAT)  

 

November 10-13, 2014 Fire Plan Workshop/SRA Review  

 

November 17, 2014  FRAP to begin Compiling Statewide SRA Changes 

 

December 15-17, 2014 State SRA Review Team Meets 

 

January 2015  SRA changes presented to Director 

 

February 2015  Changes presented to Resource Protection Committee 

 

    Public Hearings and Release of Proposed Changes  

Via Public Webpage 

 

March 2015 Changes Presented to full Board for Approval (request 
approval date April 1, 2015, begin 90 day implementation) 

 

May  2015   15_1SRA Layer Released to the Field 

 

July 1, 2015   2015 SRA Map Implementation Date  

(2015 Fire Prevention Fee effective date) 


